Project Kickoff

Agree why the project exists, what's in and out, what can flex, and who's involved, before the first iteration.

Run a Project · Inception · Scope In & Out · Trade-off Sliders · First Milestones

WORKED EXAMPLE · FICTIONAL TEAM

PROJECT: Reorder made easy

SPONSOR: Head of Digital

1 Why Are We Here?

THE PROBLEM AND THE OUTCOME

We're doing this because... too many customers stop after a few orders, and rebuilding the weekly shop is the main reason they give.

Success looks like... weekly repeat orders reach 30% and reordering takes under a minute, by the end of Q2.

2 Scope

SAYING WHAT'S OUT MATTERS AS MUCH AS WHAT'S IN

In scope

- Reorder the last basket in one tap
- Substitutes for missing items
- Reorder from order history
- Reorder events in analytics
- Accessible to WCAG AA

Out of scope

- Subscriptions (a separate bet)
- Personalised offers
- Rebuilding checkout
- Family accounts

3 Trade-off Sliders

ONLY ONE CAN BE FULLY FIXED

Mark one dot per row. If everything is fixed, nothing can give when plans change.

Scope	FLEX ○ ○ ○ ○ ●	FIXED
Time	FLEX ○ ○ ○ ○ ●	FIXED
Budget	FLEX ○ ○ ● ○ ○	FIXED
Quality	FLEX ○ ○ ○ ● ○	FIXED
Team size	FLEX ○ ● ○ ○ ○	FIXED

4 Constraints & Givens

- Fixed dates, regulations, budgets
- Technology and platform choices

The summer campaign launches on 30 June

Payments changes need Payments sign-off

Must run on the current web platform

Customer data stays in the UK and EU

5 People & Roles

Sponsor: Head of Digital

Product owner: Priya

Delivery lead: Tom

Team(s): Basket, with Search

Key experts: Store Ops, Payments

Decision forum: fortnightly steering

6 What Keeps Us Up at Night

TOP RISKS

- What could stop or derail this?
- Move the big ones to the RAID Log

Stock data may not be good enough

Payments sign-off slows releases

Campaign date set before scope is clear

Store Ops may resist substitutes

7 First Milestones

OUTCOMES, NOT TASKS

MILESTONE	OUTCOME	TARGET
Last-order card live	returning customers see it	end of March
One-tap reorder	repeat orders at 25%	end of April
Substitutes	fewer second orders	end of May
Campaign ready	repeat orders at 30%	30 June

8 Next Steps

- [x] Team Charter for each team
- [x] Product Vision Board
- [x] Stakeholder Map
- [ ] Prioritised backlog and first slice
- [ ] Release Forecast
- [x] RAID Log set up

Next review of this board: end of each month

"What problem are we solving, and for whom?"

"If we had to cut half the scope, what would we keep?"

© 2026 Eric Parker · CC BY 4.0 · eparker71.github.io/agile-ways-of-working