RAID Log

Keep the project's risks, assumptions, issues and dependencies visible, owned and reviewed.

Run a Project · Risks · Assumptions · Issues · Dependencies · Review Every Iteration

WORKED EXAMPLE · FICTIONAL TEAM

PROJECT: Reorder made easy

LAST REVIEWED: 28 April

R Risks

MIGHT HAPPEN · RESPONSE: AVOID · REDUCE · TRANSFER · ACCEPT

RISK	LIKELIHOOD	IMPACT	RESPONSE	OWNER
Repeat billing turns out to be hard	High	High	Reduce: spike early	Tom
Legal sign-off on reminders is slow	Med	Med	Avoid: draft in week 1	Priya
Substitutes slow down picking	Med	High	Reduce: trial in 1 store	Priya
Ravi's onboarding takes longer	Low	Low	Accept	Tom

A Assumptions

BELIEVED TRUE · NOT YET PROVEN

ASSUMPTION	HOW WE'LL TEST IT	BY WHEN	OWNER
Families want much the same basket	Fake-door button (31% ✓)	done	Priya
Payments can do repeat billing	Spike with Payments	30 June	Tom
Stock data is good enough for substitutes	Back-test on 3 months	16 May	Sam

I Issues

HAPPENING NOW

ISSUE	IMPACT	ACTION	OWNER	DUE
Releases wait on Payments sign-off	2-day delays	Agree self-service checks	Tom	9 May
Test data for reorders isn't realistic	Bugs found late	Copy anonymised orders	Alex	2 May
Platform tickets take a week	Slows deploy fixes	Raise at cross-team sync	Tom	Fri

D Dependencies

WE NEED FROM OTHERS · OTHERS NEED FROM US

DEPENDENCY	FROM → TO	NEEDED BY	STATUS	OWNER
Stock API for substitutes	Warehouse → us	Wed 7 May	At risk	Sam
Repeat billing	Payments → us	30 June	On track	Tom
Last-order data for search	us → Search	Sprint 15	Done	Jo
Privacy sign-off for events	Legal → us	16 May	Waiting	Priya

"What's the risk we're not talking about?"

"Which assumption, if wrong, would hurt us most?"

© 2026 Eric Parker · CC BY 4.0 · eparker71.github.io/agile-ways-of-working