# Cross-Team Planning

Plan a period of work across several teams: shared objectives, each team's plan, milestones and risks.

Coordinate Teams · Big-Room Planning (SAFe: PI Planning) · Shared Objectives · Team Plans

GROUP _____

PLANNING PERIOD _____

## 1 Shared Objectives

WHAT WE'LL ACHIEVE TOGETHER

| OBJECTIVE | VALUE (1-10) | TEAMS |
|---|---|---|
| | | |
| | | |
| | | |
| | | |

## 2 Context & Constraints

Product vision / goal: _____

Fixed dates & events: _____

Capacity changes (holidays, hiring): _____

Platform or architecture changes: _____

## 3 Team Plans

ONE ROW PER TEAM · STICKIES IN THE ITERATION THEY'LL BE DONE

| | ITERATION 1 | ITERATION 2 | ITERATION 3 | ITERATION 4 | ITERATION 5 | RISKS & NEEDS |
|---|---|---|---|---|---|---|
| Milestones | ◇ | ◇ | ◇ | ◇ | ◇ | |
| Team 1 | | | | | | |
| Team 2 | | | | | | |
| Team 3 | | | | | | |
| Team 4 | | | | | | |
| Team 5 | | | | | | |

## 4 Confidence Vote

FIST OF FIVE

1 2 3 4 5

*Anyone at 1–2? Explore, adjust the plan, re-vote.*

## 5 Risks to the Plan

_____

_____

_____

## 6 Capacity Split

AGREE IT UP FRONT

Features %: _____

Tech debt & enablers %: _____

Unplanned buffer %: _____

*"What will we achieve together that no team could achieve alone?"*

*"Which dependency, if it slips, takes the plan with it?"*

© 2026 Eric Parker · CC BY 4.0 · eparker71.github.io/better-delivery-toolkit