Events & Cadences

Every recurring event in one place: what it's for, how often, who comes, what it produces, and the tool to use.

Run Events · Scrum · Kanban · SAFe · LeSS · Scrum@Scale · One Toolbox

TEAM _____

DATE _____

EVENT	ALSO CALLED	PURPOSE	CADENCE & TIMEBOX	WHO	OUTPUT	TOOL IN THIS KIT
TEAM						
Planning	Sprint Planning (Scrum) · Replenishment (Kanban)	Agree a goal and pull in the work that fits capacity	Each iteration · ≤ 2 h per week of iteration	Team, PO	A goal and a plan	**Sprint Planning**
Daily sync	Daily Scrum · Stand-up · Kanban meeting	Inspect progress toward the goal and plan the next day	Daily · 15 min	The team	Today's plan, blockers raised	**Daily Sync**
Refinement	Backlog refinement · Grooming (older term)	Get the next items understood, split and ready	Weekly or ongoing · ~10% of capacity	Team, PO, experts	Ready items	**Backlog Refinement**
Review	Sprint Review · Delivery planning (Kanban)	Inspect what was built with stakeholders, adapt the backlog	Each iteration · ≤ 1 h per week of iteration	Team, PO, stakeholders	Feedback, a changed backlog	**Sprint Review**
Retrospective	Sprint Retrospective · Kaizen	Inspect how we work and agree improvements	Each iteration · ≤ 45 min per week	The team	One to three improvements	**Retrospective Kit**
Service review	Service Delivery Review (Kanban)	Check flow and service levels against expectations	Every 2–4 weeks · 30–60 min	Team, customer or PO	Flow improvements	**Kanban Cadences**
MULTI-TEAM						
Big-room planning	PI Planning (SAFe) · Multi-team planning (LeSS)	Align several teams on shared objectives and a plan	Each quarter or period · 1–2 days	All teams, leaders	Objectives, team plans, risks	**Cross-Team Planning**
Cross-team sync	Scrum of Scrums · ART Sync (SAFe)	Track shared progress, dependencies and blockers	1–2 × a week · 15–30 min	One rep per team	Owned blockers, decisions	**Cross-Team Sync**
Joint review	System Demo (SAFe) · Sprint Review (LeSS)	See the integrated product working across teams	Each iteration or period · 1 h	Teams, stakeholders	Feedback on the whole product	**Sprint Review**
Cross-team retro	Inspect & Adapt (SAFe) · Overall Retrospective (LeSS)	Fix problems that sit between teams	End of each period · 1.5–2 h	Reps from every team, leaders	One system improvement	**Cross-Team Retro**
ORGANISATION						
Portfolio review	Lean portfolio review · MetaScrum (Scrum@Scale)	Decide what to fund, start, stop and finish	Monthly or quarterly · 1–2 h	Leaders, product heads	An updated portfolio	**Portfolio Kanban**
Outcome review	OKR check-in · Strategy Review (Kanban)	Check progress toward outcomes and adjust direction	Monthly or quarterly · 1 h	Leaders, POs	Adjusted objectives	**OKRs · Value Metrics**

"Does every event we hold have a clear purpose and output?"

"Which event could we shorten, merge or drop?"

© 2026 Eric Parker · CC BY 4.0 · eparker71.github.io/better-delivery-toolkit