Prioritisation Board

Compare value and effort, put a number on the cost of delay, agree what's in, and lay out Now, Next and Later.

Plan · Value vs. Effort · Cost of Delay (CD3 / WSJF) · MoSCoW · Now / Next / Later Roadmap

PRODUCT / SCOPE _____

DATE _____

1 Value vs. Effort

PLACE EACH ITEM ON THE GRID

VALUE →

Quick Wins
High value · low effort · do these first

Big Bets
High value · high effort · slice them first

Fill-ins
Low value · low effort · if there's spare time

Money Pits
Low value · high effort · avoid or drop

LOW EFFORT — EFFORT → — HIGH EFFORT

2 Cost of Delay · WSJF

CD3 · CALLED WSJF IN SAFe · HIGHEST SCORE FIRST

Score one column at a time across all items: 1, 2, 3, 5, 8, 13 (smallest item = 1). CoD = value + time + risk.

ITEM	VALUE	TIME	RISK / OPP.	COD	JOB SIZE	COD / SIZE	RANK

3 MoSCoW

FOR A FIXED DATE OR SCOPE

Must
Fails without it

Stickies

Should
Important, not vital

Stickies

Could
Nice if there's time

Stickies

Won't (this time)
Agreed out

Stickies

4 Now · Next · Later

A ROADMAP OF OUTCOMES, NOT DATES

NOW — Committed and in progress

Add your sticky notes here

Outcome: _____

NEXT — Planned and being shaped

Add your sticky notes here

Outcome: _____

LATER — Ideas and options, not committed

Add your sticky notes here

Outcome: _____

"What does it cost us, each week, to not have this yet?"

"If we could only do one thing this quarter, what would it be?"

© 2026 Eric Parker · CC BY 4.0 · eparker71.github.io/better-delivery-toolkit