Project Kickoff

Agree why the project exists, what's in and out, what can flex, and who's involved, before the first iteration.

Run a Project · Inception · Scope In & Out · Trade-off Sliders · First Milestones

PROJECT _____

SPONSOR _____

1 Why Are We Here?

THE PROBLEM AND THE OUTCOME

We're doing this because...

Success looks like...

2 Scope

SAYING WHAT'S OUT MATTERS AS MUCH AS WHAT'S IN

In scope

Out of scope

3 Trade-off Sliders

ONLY ONE CAN BE FULLY FIXED

Mark one dot per row. If everything is fixed, nothing can give when plans change.

Scope	FLEX	FIXED
Time	FLEX	FIXED
Budget	FLEX	FIXED
Quality	FLEX	FIXED
Team size	FLEX	FIXED

4 Constraints & Givens

- Fixed dates, regulations, budgets
- Technology and platform choices

5 People & Roles

Sponsor: _____

Product owner: _____

Delivery lead: _____

Team(s): _____

Key experts: _____

Decision forum: _____

6 What Keeps Us Up at Night

TOP RISKS

- What could stop or derail this?
- Move the big ones to the RAID Log

Add your sticky notes here

7 First Milestones

OUTCOMES, NOT TASKS

MILESTONE	OUTCOME	TARGET

8 Next Steps

- [ ] Team Charter for each team
- [ ] Product Vision Board
- [ ] Stakeholder Map
- [ ] Prioritised backlog and first slice
- [ ] Release Forecast
- [ ] RAID Log set up

Next review of this board: _____

"What problem are we solving, and for whom?"

"If we had to cut half the scope, what would we keep?"

© 2026 Eric Parker · CC BY 4.0 · eparker71.github.io/agile-ways-of-working